
VIENNA COMMUNITY CENTER 
CONSTRUCTION PROGRESS 

DECEMBER 8, 2015 – JANUARY 11, 2016 
 
 
General/Site 

1. Trail work is being delayed so that contractor may use the parking lot entrance to access the 
storm water management structure in front of the VYI 
building.      

2. Wood lighting poles in the NOVA Parks parking lot have 
been removed at no cost.  

3. Wood power poles for VYI building have been removed. 
4. Fire hydrant has been installed. 
5. Sanitary sewer has been connected to the main on Park 

Street. An additional two manholes have been installed.  
6. Awaiting delivery of new stormwater structure before 

demolishing the existing structure. 
 
Building  

1. Mechanical contractor continued to install duct 
work on first and second levels. Awaiting permit so that 
work may be inspected. 

2. Miscellaneous masonry for opening and wing walls 
has been installed. 

3. Vent, waste, and supply plumbing pipes have been 
installed.  Awaiting permit so that work may be inspected.  

4. Contractor continues his investigative work in 
existing building. 
 

 


